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ESTIMATE RUN 07/06/2006

ESTIMATE SUMMARY 10:44:01

CONTID: C15104         ESTIMATE NO: 0002 PROG 2002

PCN: 15104-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FEDERAL INTERCONNECT PERCENT TIME:

PROJECT NO: AQC R600-241                  

FEDERAL INTERCONNECT

NAME OF ROAD: 287C

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

DKS ENTERPRISES INC. PAY PERIOD ENDING 06/30/2006 DATE TIME STARTED 05/17/2006

250 N. MAIN ST. DATE LET 03/16/2006 DATE WORK BEGAN 05/17/2006

 DATE AWARDED 03/22/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/06/2006 DATE ACCEPTED

BRIGHTON CO 80601     720/685-0041 DATE NOTICE TO PROCEED 05/17/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 143,672.00 PARTICIPATING $ $ 24,682.70

AWARD PROJECT AMT: 122,972.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
7,847.50

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -364.24

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

42.50

TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS40

30.54%

99,799.30

24,682.70

32,530.20

32,165.96

$

$

$

$

43,872.70

0.00

43,872.70

7,847.50

51,720.20

-622.09

0.00

51,098.11

0.00

AMOUNT DUE 51,098.11 32,165.96

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 32,165.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

17.0
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PCN: 15104-BID    ESTIMATE RUN 07/06/2006

PROJECT: AQC R600-241                  ESTIMATE NO: 0002 10:44:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *POTHOLING 20.000 6.000

HOUR 2.500 337.50

135.00000 8.500 1,147.50

203-01597  
 

0010 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

208-00045  
 

0015 EROSION CONTROL SUPERVISOR 20.000 0.000

HOUR 0.000 0.00

60.00000 0.000 0.00

208-00205  
 

0020 *2 INCH ELECTRICAL CONDUIT (BORED) 2,000.000 0.000

LF  1,016.000 17,272.00

17.00000 1,016.000 17,272.00

613-00206  
 

0025 2 INCH ELECTRICAL CONDUIT (PLASTIC) 40.000 0.000

LF  0.000 0.00

20.50000 0.000 0.00

613-01200  
 

0030 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 1,265.000 0.000

LF  809.000 1,860.70

2.30000 809.000 1,860.70

614-87010  
 

0035 OPTICAL TRANSCEIVER 9.000 9.000

EACH 0.000 0.00

1,820.00000 9.000 16,380.00

614-87020  
 

0040 *TEST FIBER OPTIC CABLE 1.000 0.000

L S 0.000 0.00

550.00000 0.000 0.00

614-87350  
 

0045 *FIBER OPTIC CABLE (SINGLE MODE) (48 STRANDS) 18,250.000 0.000

LF  0.000 0.00

2.25000 0.000 0.00

614-87448  
 

0045 MATERIAL ALLOWANCE FIBER OPTIC CABLE (48 SM) 0.000

LF  18,250.000 7,847.50

0.43000 18,250.000 7,847.50

0050 MOBILIZATION 1.000 0.500

L S 0.100 400.00

4,000.00000 0.600 2,400.00

626-00000  
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PCN: 15104-BID    ESTIMATE RUN 07/06/2006

PROJECT: AQC R600-241                  ESTIMATE NO: 0002 10:44:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *TRAFFIC CONTROL 1.000 0.000

L S 0.250 4,812.50

19,250.00000 0.250 4,812.50

630-10005  
 

0060 F/A MINOR CONTRACT REVISIONS 9,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0065 F/A FUEL COST ADJUSTMENT 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0070 F/A ON-THE-JOB TRAINEE 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0075 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0080 F/A RAILROAD FLAGGING 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042  
 

0085 F/A EROSION CONTROL 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $32,530.20 51,720.20CURRENT AMT 143,672.00 $$

PROJECT TOTAL 32,530.20 $ 51,720.20CURRENT AMT 143,672.00 $$


